
City of St. Charles - Public Works Department

Street Maintenance Report
Date: April 28,  2011

Submitted for Council Work Session scheduled for May 10 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

09CT25 2 John P.

912 S. MAIN 

STREETSIDE 

WALK REPAIR

Bid opening was on 10/19/2010.  

Landesign LLC was low bid. 

Preconstruction meeting held 12/7/10. 

Construction began 1/17/2011. Project 

substantially complete.  Punch list remains, 

seeding under monitoring period. 

(5/2/2011)

• Source of Funding:  CIP 

• Current 2011 Budget:  $ 

56,398.00

• Amount Encumbered:         

$ 52,332.19

• Unencumbered Funds:     

$4,065.81                                                                                                                                                                                                            

• Expected Remaining Cost:  

$0

Oates
Spring 

2010

1 January      

2011   

 
1
 March     

2011

09CO17 All Ellison

BRIDGE CREEK 

MAINT. - 2008

Easement acquisition and utility 

coordination is in progress.  (4/27/2011)

• Source of Funding:  

Stormwater Operating 

Budget  

• Current 2011 Budget: 

$155,388.00

• Amount Encumbered:  

$5,388.00  

• Unencumbered Funds: 

$150,000.00                                                                                                                                                                                                                   

• Expected Remaining Cost: 

$150,000

Pickett, Ray & 

Silver

Spring   

2011

* Spring      

2011

* Fall            

2011
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1
 - Indicates schedule change from last report.

*Information is approximate and not based on awarded contracts.
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Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10CT08 All Jim

BRIDGE 

MAINTENANCE 2010 

Pre-construction held in April.  Waiting on 

paperwork, then will issue NTP.  

(04/27/2011)

• Source of Funding: CIP  

• Current 2011 Budget:  

$105,828.00

• Amount Encumbered: 

$54,463.70

• Unencumbered Funds: 

$51,364.30                                                                                                                                                                                                                  

• Expected Remaining Cost:  

$50,000

Staff/Tarlton 

Corporation

Winter 

2010

May       

2011

May         

2011

11CT03 All Ray

CRACKSEAL 2011 Bid opening on 3/16/2011-Parking Lot 

Maintenance low bidder at $49,126.06. 

Project cost increase to $95,000 with 

additional streets and parking lots.Notice 

to Proceed on April 25,2011. Heavy rain 

during this month has delayed the start of 

this project.(5/03/2011)

• Source of Funding:  CIP   

• Current 2011 Budget: 

$100,000.00

• Amount Encumbered: 

$95,568.40     

Unencumbered Funds: 

$4,431.60                                                                                                                                                                                                                   

• Expected Remaining Cost: 

$4,000.00

Staf/Parking 

Lot 

Maintenance

April 

2011
May      2011

September    

2011
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 - Indicates schedule change from last report.
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Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

11CT02   

11CT05  
All John/Kurt

CONCRETE 

REPAIRS - 2011

Project list being developed. Specifications 

are compiled, ready to bid. (5/2/2011)

• Source of Funding: CIP  

• Current 2011 Budget:

$902,426.00               

•Amount Encumbered: $0

• Unencumbered Funds:       

$902,426.00                                                                                                                                                                                                                

• Expected Remaining Cost:  

$xxx,xxx

N/A Apr-11
Summer   

2011

Fall          

2011

11CT01  

11CT04   

11CT05  

All John P.

OVERLAY 

CONTRACT - 2011

List of work locations developed and 

quantities generated for contract 

development, bid once budget is finalized.  

(5/2/2011)

• Source of Funding: CIP 

Shares funding with 

multiple projects. 

• Current 2011 Budget:  

$1,250,000.00                          

•Amount Encumbered:  $0                            

• Unencumbered Funds:  

$1,250,000.00                                                                                                                                                                                                                 

• Expected Remaining Cost: 

$1,250,000.00

N/A
April 

2011

Summer

2011

Spring        

2012
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1
 - Indicates schedule change from last report.
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Street Maintenance Report
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Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10CT20 1,2
Dave 

Bauman

RIVERSIDE DR 

SIDEWALK

Met with EFK Moen to discuss plans and 

schedule.  Preliminary plan comments 

have been corrected and in review for final 

plan submittal.  Bax is working on 

permanent sidewalk easement documents.  

Easement acquisition underway.  

(4/26/2011)

• Source of Funding:  CIP 

• Current 2011 Budget:  

$265,500.00

• Amount Encumbered: 

$15,499.75

• Unencumbered Funds: 

$250,000.25                                                                                                                                                                                                           

• Expected Remaining Cost:  

$271,000.00

EFK Moen
*Spring      

2011

*Spring      

2011

*Summer   

2011

10CT30 All
Dave 

Bauman

SIDEWALK 

TRANSITION PLAN 

AND INVENTORY

Project kick off meeting on April 4th. 

Notice to proceed was given on April 11.  

(04/26/11)

• Source of Funding:  CIP 

Shares funding with other 

sidewalk maintenance 

projects.  

• Current 2011 Budget:  

$151,665.00

• Amount Encumbered: 

$136,715.00

• Unencumbered Funds: 

$14,950.00                                                                                                                                                                                                            

• Expected Remaining Cost: 

$0  

Oates
January   

2012
TBD TBD
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1
 - Indicates schedule change from last report.
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Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

N/A All Kurt

TREE REMOVAL 

CONTRACT

2011

Currently have 4 trees in creeks on list for 

contractor to remove.  Have approx. 

$20,000.00 left.  (4/27/11)

• Source of Funding:  CIP  

• Current 2011 Budget:  

$30,000

• Amount Encumbered:  

$30,000

• Unencumbered Funds:  $0                                                                                                                                                                                                                   

• Expected Remaining Cost:  

$0

Gamma Tree 

Service
N/A As Needed As Needed
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1
 - Indicates schedule change from last report.

*Information is approximate and not based on awarded contracts.


